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NO. CATEGORY STAFF-SUPPORTED ESTIMATES EXPENDITURES LOCATION STAFF STATUS NOTES J A S O N D J F M A M J

2 Bike Path Materials & Supplies (Signs, Posts, Paint) $13,300 - Bike Path Deryk/Todd (2) FEASIBILTY DPR coordinated staff time & various materials; improves features of existing path

3 Bike Path Cycle the City Signage Replacement $1,700 - Bike Path Nic/Jen/Deryk/Nicole (DPW) (3) PRE-CONSTRUCTION Funding covers design & signage fabrication; schedule developed in cooperation w/ Nic Anderson

14 General Replace Trash Receptacles, Picnic Tables, Benches $20,000 - City-wide Deryk/Marty/Todd/Jen (2) FEASIBILTY Items and locations to be identified by staff

11 Gardens Soil Testing $500 - WVPD Deryk/Dan (3) PRE-CONSTRUCTION DPR coordinated staff time & various materials; consultant reporting

15 General Dog Park Fencing & Garden Cart $6,500 - Starr Farm Park Deryk/Dan/Jen (3) PRE-CONSTRUCTION Fencing improvement at entrance, revise design & incorporate signage

FY13 17 Playgrnds Wood Fiber Replenishment $12,000 - City-wide Marty (2) FEASIBILTY DPR coordinated staff time & various materials

Goal 18 Playgrnds Replenishment of Playground Swings & Parts $10,000 - City-wide Deryk/Marty (2) FEASIBILTY DPR coordinated staff time & various materials

FY14 21 Buildings Replacement Doors at Bandshell $8,000 - Battery Park Todd (3) PRE-CONSTRUCTION DPR coordinated staff time & various materials

Goal 24 General Bocce Court Renovation $12,000 - Oakledge Park Deryk/Marty (3) PRE-CONSTRUCTION DPR coordinated staff time & various materials; consider DPW/Oakledge stormwater improvements

25 General Artisan Drinking Fountain Installation $9,500 - Waterfront/CHP Jen/Deryk/Marty (2) FEASIBILTY DPR coordinated staff time & various materials

27 General Graffiti Removal $3,000 - Ethan Allen Park Deryk/Todd/Jen (3) PRE-CONSTRUCTION DPR coordinated staff time & various materials; include improvement of concrete bench and signage

28 R, W & S Walkway Improvement $10,000 - Dewey Park Deryk/Marty/Jen (3) PRE-CONSTRUCTION DPR coordinated staff time & various materials

Staff-Supported Totals $106,500 $0

NO. CATEGORY STAFF/CONTRACTOR-SUPPORTED ESTIMATES EXPENDITURES LOCATION STAFF STATUS NOTES J A S O N D J F M A M J

5 Courts Appletree Tennis Court Repairs $15,217 - Appletree Park Deryk/Jen (4) CONSTRUCTION Single-source provider

6 Courts Tennis Court Repair $25,000 - Calahan Park Jen/Deryk/Warren/Megan (DPW) (3) PRE-CONSTRUCTION Single-source provider; scope expanded to include trenching and drainage work; coordinate w/DPW

7 Courts Tennis Court Repair $25,000 - Leddy Park Jen/Deryk (3) PRE-CONSTRUCTION Single-source provider; scope expanded to include fence repaint

8 Courts Replacement of Basketball Rims & Backboards $15,000 - Smalley Park Jen/Deryk/Marty (3) PRE-CONSTRUCTION Scope expanded to include crack repair, line painting & pole stabilization

10 Gardens Parking Improvement & Garden Carts $4,500 - T. Thompson Park Deryk/Dan/Megan (DPW) (3) PRE-CONSTRUCTION Requires design bids/spec; stone, plant mix & compaction may be acquired from DPW

FY13 16a Playgrnds Playground Replacement $40,000 - Appletree Park Jen/Deryk/Marty (3) PRE-CONSTRUCTION Requires design/spec/construction bids (ME O'Brien & Miracle); max. "play value"

Goal 16b R, W & S Drainage Improvements $40,000 - Appletree Park Jen/Deryk/Marty/Warren/Megan (DPW) (3) PRE-CONSTRUCTION May require engineering consultant, design & construction bids; DPR staff time & materials

FY14 26 General ADA Beach Access Mat $10,000 - North Beach Jen/Deryk/Todd/Maggie (2) FEASIBILTY Requires development and integration of maintenance plan

Goal Staff/Contractor-Supported Totals $174,717 $0

NO. CATEGORY STAFF/CONSULTANT/CONTRACTOR-SUPPORTED    ESTIMATES EXPENDITURES LOCATION STAFF STATUS NOTES J A S O N D J F M A M J

1 Bike Path Burlington Bike Path Restoration Permitting $15,000 - City-wide Jen/Deryk/Nicole (DPW)/Kirsten (CEDO) (3) PRE-CONSTRUCTION Staff to define scope; requires design bids/spec. for permitting & environmental reviews

4 Buildings Renovation of the Boathouse Upper Deck Floor^ $120,000 - Waterfront Park Jen/Erin/Todd/Deryk (3) PRE-CONSTRUCTION Staff to define scope; requires RFP for CM to develop spec. and acquire bids

9 Fields Softball Field Renovation^ $75,000 - Leddy Park Jen/Deryk/Marty/Warren/Megan (DPW) (3) PRE-CONSTRUCTION Requires design/spec/const bids (on-call for design/RFP for construction); public outreach component

12a General $54,000 -

12b Reserve $17,000

13a General Park Entry Signs & Kiosks^ $16,000 - City-wide

13b General Smalley Natural Playground Sign $4,000 Smalley Park

FY13 19 R, W & S Road & Stormwater Improvements $25,000 - Leddy Park Jen/Deryk/Megan (DPW) (3) PRE-CONSTRUCTION Staff to define scope; may require design & construction bids; DPR staff time & materials

Goal 20 R, W & S Entrance/Lower Parking Drainage, Paving Improv. $30,000 - Oakledge Park Jen/Deryk/Megan (DPW) (3) PRE-CONSTRUCTION Staff to define scope; may require design & construction bids; DPR staff time & materials

FY14 22 Fields Athletic Field Renovations^ $60,000 - Calahan Park Jen/Deryk/Marty/Megan (DPW) (3) PRE-CONSTRUCTION Requires spec/construction bids; soccer field improvements: new soils and irrigation

Goal 23 General Electrical Distribution Design $15,000 - Waterfront Park Jen/Deryk/Nancy/Todd/BED/DPW (3) PRE-CONSTRUCTION Staff to define scope; requires design bids/spec.; preliminary design exists

Staff/Consultant/Contractor-Supported Totals $431,000 $0

NO. CATEGORY RESERVE FUND PROJECT ALLOCATIONS ESTIMATES EXPENDITURES LOCATION STAFF STATUS NOTES J A S O N D J F M A M J

29 Reserve
Waterfront North Redevelopment: Skatepark replacement, Bike 

Path & parking improvements
$142,500 - Waterfront Skatepark Jen/Kirsten (CEDO) (3) PRE-CONSTRUCTION Funds reserved until needed

30 Reserve Imagine City Hall Park Implementation $20,000 - City Hall Park Jen/Deryk/Doreen & Sara (BCA) (2) FEASIBILTY Funds reserved until needed; potentially used to install (3) BigBelly Solar trash compacting units

Reserve Fund Project Allocation Totals $162,500 $0

NO. CATEGORY ADDITIONAL PARKS P.M. & ADMIN. SUPPORT ESTIMATES EXPENDITURES LOCATION STAFF STATUS NOTES J A S O N D J F M A M J

- Reserve Associate Parks Project Coordinator $65,000 - City-wide Mari/Jen/Deryk In progress Limited service position has been formalized and posted through HR

Limited Service Position Totals $65,000 $0

SCHEDULE KEY

FY13 Project Completion Goal $874,717 $0

FY13 Reserve Fund* $102,111 $0

FY13 PFP Personnel Placeholder $65,000 $0

FY13 PFP Funding Allocation $1,041,828 $0

STATUS KEY

(1) FACILITY ASSESSMENT: Consideration of amenity efficiency, life expectancy, growth potential; applicable to existing facilities    ^RFP/RFQ required or recommended.

    *Supports FY13 project completion & urgent, emerging projects.

     Bolded project names indicate need for interdepartmental support.

     Bolded staff names indicate project lead.

    ADDITIONAL NOTES

(4) CONSTRUCTION: Bid selection, build-out, scope management, change orders/RFIs, quality assurance

(5) CLOSE-OUT/START-UP: Checkout list, integration procedures, certificate of occupancy, delivery of project manual

Burlington Parks System Master Plan^

Optional RFQ for graphic consultant; requires development of design spec.; Smalley sign located in 

future pause place

City-wide Jen/Deryk/P&Z/DPW/CEDO

Jen/Deryk/Todd (3) PRE-CONSTRUCTION

No project work scheduled

Project work scheduled

Project work in progress or completed

(2) FEASIBILTY: Preliminary project planning including scoping, estimating and scheduling

(3) PRE-CONSTRUCTION: Detailed development of design & engineering, specifications, schedule and budget; permit initiation

Staff to define scope (integrate Harbor Plan); requires RFQ for master planning consultant; an additional 

$49,000 in PIF allocated (total available master plan funding = $120,000)
(3) PRE-CONSTRUCTION


